

June 1, 2021

Kenneth Wayne Jones
County Administrator
Hinds County
Post Office Box 686
Jackson, MS 39205-0686

Re: Benchmark Invoice #28

Dear Mr. Jones:

Please find enclosed our invoice for May 2021. I have attached timesheets as well as a breakdown by facility for your reference. Please process for payment.

If you have any questions please let me know.

Sincerely,

David Marsh,
President





1867 Crane Ridge Dr., Suite 200-A
 P.O. Box 31177 Jackson, MS 39286-1777
 Phone (601) 362-6110
 Fax (601) 362-9812

INVOICE

NO. 28
06/01/2021

DATE: _____

YOUR ORDER NO. N/A

SOLD TO: Hinds County

LOCATION: Raymond Detention Center
 Work Center/Jackson D C
 Henley - Young

OUR JOB NO.:	CONTRACT DATE: 03/26/20	AUTHORIZED BY: B.O.S.
DESCRIPTION		AMOUNT
INVOICE FOR MAY 2021		
David Marsh		\$ 1,460.00
Gary Chamblee		\$11,534.00
Willie Edmond		\$10,080.00
Pat Logue		\$ 3,802.15
Timesheets Attached		
TOTAL AMOUNT THIS INVOICE		\$26,876.15

• PLEASE PAY FROM INVOICE • NO STATEMENT RENDERED •

**INDS DETENTION FACILITIES
TIME SHEET RECAP**

6/1/2021	5/31/2021 DESCRIPTION	HOURS	AMOUNT	TOTAL
	RAYMOND DETENTION CENTER			
	Gary Chamblee	130	\$73	\$ 9,490.00
	Willie Edmond	180	\$56	\$ 10,080.00
	Pat Logue	128	\$28	\$ 3,526.40
		438.00		\$ 23,096.40
	HENLEY YOUNG			
	Willie Edmond	0	\$56	\$ -
	Gary Chamblee	17	\$73	\$ 1,241.00
		17		\$ 1,241.00
	WORK CENTER			
	Willie Edmond	0	\$56	\$ -
	Gary Chamblee	11	\$73	\$ 803.00
		11		\$ 803.00
	JACKSON DETENTION CENTER			
	Gary Chamblee	0	\$73	\$ -
	Willie Edmond	0	\$56	\$ -
		0		\$ -
	MEETINGS			
	David Marsh	20	\$73	\$ 1,460.00
		20		\$ 1,460.00
	TOTAL			\$ 26,600.40
	Reimbursement for materials	\$ 250.68	10%	\$ 275.75
	TOTAL AMOUNT DUE			\$ 26,876.15

HINDS DETENTION FACILITIES
TIME SHEET GARY CHAMBLEE

DATE	DESCRIPTION	RDC	WC	HY	JDC	TOTAL
3-May	RDC/WORK CENTER	8				
4-May	RDC	8				
5-May	RDC/COMPLIANCE MEETING	6				
6-May	RDC WORK ORDERS/RDC PROPOSAL/DOJ	6			2	
7-May	RDC WORK ORDER/LEE/COMPLIANCE MEETING	6			2	
10-May	RDC/CML	7			1	
11-May	RDC PROPOSAL/RDC EVALUATION	8				
12-May	RDC WORK ORDER/WORK CENTER	6		2		
13-May	RDC WORK ORDERS/MAINTENANCE DIRECTOR LEE	8				
14-May	RDC PROPOSAL/PROPOSALS/LEE	6			2	
17-May	HINDS COUNTY/ WORK ORDERS/ CONSENT DECREE	6		2		
18-May	HINDS COUNTY WORK ORDERS/PROPOSALS	8				
19-May	HINDS COUNTY WORK ORDERS/ PROPOSALS	6		2		
20-May	HINDS CO WORK ORDERS/RDC/WORK CENTER	6		2		
21-May	HINDS COUNTY WORK ORDERS/ RDC PROPOSAL/LEE	7			1	
24-May	RDC/HENLEY YOUNG	4			4	
25-May	RDC/HINDS COUNTY/B&E	6			2	
26-May	RDC/LEE/STATUS CONFERENCE	6		2		
27-May	RDC/STATUS CONFERENCE	6		1	1	
28-May	RDC/CDFL/COMPLIANCE	6			2	
TOTAL HR MAY 2021		130	11	17	0	158

BENCHMARK CONSTRUCTION CORPORATION

HINDS DETENTION FACILITIES
TIME SHEET WILLIE EDMOND

	5/31/2021		
DATE	DESCRIPTION		HOURS
RDC	3-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	4-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	5-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	6-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	7-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	10-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	11-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	12-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	13-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	14-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	17-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	18-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	19-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	20-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	21-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	24-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	25-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	26-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	27-May ON SITE. WORK ORDER REVIEW.		9.00
RDC	28-May ON SITE. WORK ORDER REVIEW.		9.00
	TOTAL RDC HOURS		180.00

180 TOTAL HOURS x \$56 = \$ 10,080.00
\$ 10,080.00



Daily Report

Monday, May 03, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:58 AM	70 °F	100%	S	8 MPH	12 MPH	0 IN	Mostly clear
05:59 AM	73 °F	100%	SSE	6 MPH	11 MPH	0 IN	Cloudy
10:00 AM	81 °F	100%	S	8 MPH	8 MPH	0 IN	Cloudy
02:07 PM	88 °F	100%	S	11 MPH	23 MPH	0 IN	Mostly cloudy
06:00 PM	88 °F	94%	S	10 MPH	19 MPH	0 IN	Cloudy
09:59 PM	79 °F	100%	SSE	7 MPH	15 MPH	0 IN	Mostly cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION



Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Hinds County Plumber				1	0.00	work on plumbing problems in b-pod cells
Shivers Electric				3	8.00	Install new lights and work on existing lights in b-pod and installed new wires between disconnect and #2 cooling tower fan motor that was bad and keep tripping the cooling tower breaker. After finishing the fan and breaker work properly
Total:				4	8.00	

NOTES

08:30 PM Wille Edmond
[Lat/Long: 32.323272,-90.872348]

Hinds County issue a work order stating that the cooling tower #2 that feeds the only chiller (York) working kept tripping breaker. So Benchmark was ask to get shivers Electric to evaluate what was going on. They found bad wires between disconnect and #2 cooling tower fan motor. They replaced all wires with new wires and the cooling tower ran properly







Daily Report

Monday, May 03, 2021

Raymond Work Center

1450 County Farm Road
Raymond, Ms 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:58 AM	70 °F	100%	S	8 MPH	12 MPH	0 IN	Mostly clear
05:59 AM	73 °F	100%	SSE	6 MPH	11 MPH	0 IN	Cloudy
10:00 AM	81 °F	100%	S	8 MPH	8 MPH	0 IN	Cloudy
02:07 PM	88 °F	100%	S	11 MPH	23 MPH	0 IN	Mostly cloudy
06:00 PM	88 °F	94%	S	10 MPH	19 MPH	0 IN	Cloudy
09:59 PM	79 °F	100%	SSE	7 MPH	15 MPH	0 IN	Mostly cloudy



LABOR - REPORTED BY BENCHMARK CONSTRUCTION


Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
JL Roberts (Mechanical)				3	4.00	work on roof top units from hinds county approved purchase order # 42344
Total:				3	4.00	

NOTES

08:11 PM Wille Edmond
[Lat/Long: 32.323223,-90.872483]

JL Roberts started working on approve purchase order #42344 @ Work Center. They started installing refrigerant in RTU-10 and found a hole in the coil that was caused by the fan blower





Employee Signature: _____



Daily Report

Wednesday, May 05, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:51 AM	66 °F	100%	WNW	4 MPH	6 MPH	0.01 IN	Cloudy
05:59 AM	61 °F	100%	N	6 MPH	9 MPH	0 IN	Cloudy
09:58 AM	61 °F	100%	N	4 MPH	6 MPH	0 IN	Cloudy
01:59 PM	66 °F	100%	N	3 MPH	5 MPH	0 IN	Cloudy
05:53 PM	70 °F	100%	N	4 MPH	7 MPH	0 IN	Mostly cloudy
09:54 PM	59 °F	100%	N	0 MPH	2 MPH	0 IN	Partly cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
Hinds County Plumber				1	0.00	work on plumbing problems in b-pod cells
Shivers Electric				3	8.00	Install new lights and work on existing lights in b-pod
Total:				5	16.00	

NOTES

08:49 AM Wille Edmond
[Lat/Long: 32.247121,-90.400058]
Life Safety Issues @RDC

RDC - LIFE SAFETY ISSUE

Life Safety Issues


Mr. Lee, Head of the Life Safety Unit at the Raymond Detention Center, has reported the following Life Safety Issues:

1. The plumbing chase doors in the b-pod cells are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled.
2. The plumbing chase doors in the b-pod cells are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled.
3. The plumbing chase doors in the b-pod cells are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled. The plumbing chase doors are not properly secured and are not properly labeled.

05:58 PM Wille Edmond

[Lat/Long: 32.347394,-90.861201]

JL Roberts and Shivers Electric installed water, gas lines,electrical outlet for new kitchen kettles and remove existing ones





Daily Report

Friday, May 07, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER





Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:58 AM	55 °F	100%	N	0 MPH	4 MPH	0 IN Clear
06:08 AM	52 °F	100%	N	0 MPH	4 MPH	0 IN Drizzle
09:58 AM	64 °F	93%	N	7 MPH	7 MPH	0 IN Sunny
02:07 PM	73 °F	43%	NNW	9 MPH	9 MPH	0 IN Sunny
05:54 PM	75 °F	29%	N	4 MPH	11 MPH	0 IN Sunny
09:58 PM	57 °F	100%	N	0 MPH	2 MPH	0 IN Clear





LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
CML Security				2	8.00	work on mechanical, and guard door frames
Shivers Electric				3	8.00	Install new lights and work on existing lights in b-pod
Shivers Electric				3	8.00	Install new lights and work on existing lights in b-pod
Total:				9	32.00	

NOTES

01:22 AM Wille Edmond
[Lat/Long: 32.323204,-90.872480]
JL Roberts clean basin on #2 chiller cooling tower







Daily Report

Monday, May 10, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:54 AM	64 °F	100%	N	0 MPH	2 MPH	0.09 IN Cloudy
06:06 AM	64 °F	100%	NE	3 MPH	3 MPH	0 IN Cloudy
10:07 AM	68 °F	100%	N	0 MPH	4 MPH	0.01 IN Cloudy
02:09 PM	66 °F	100%	N	6 MPH	6 MPH	0.01 IN Cloudy
05:58 PM	72 °F	100%	N	4 MPH	6 MPH	0.01 IN Cloudy
09:38 PM	66 °F	100%	N	0 MPH	6 MPH	0.01 IN Light rain



LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
CML Security				2	8.00	work on mechanical, and guard door frames
Hinds County Plumber				1	0.00	work on plumbing problems in b-pod cells
Total:				4	16.00	

NOTES

09:11 PM Wille Edmond
[Lat/Long: 32.323235,-90.872521]

Hotel and Restaurant delivered, installed and gave owner training on new kitchen kettle



Video Files:

- [81F2A9D5-BAC3-41B9-A37B-BB7A1D219CF7.mp4](#)



Daily Report

Wednesday, May 12, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	63 °F	100%	ESE	9 MPH	12 MPH	0.04 IN Cloudy
06:07 AM	61 °F	100%	N	7 MPH	7 MPH	0.04 IN Cloudy
10:09 AM	61 °F	100%	N	4 MPH	11 MPH	0.04 IN Cloudy
02:09 PM	64 °F	100%	N	6 MPH	9 MPH	0.04 IN Cloudy
05:59 PM	68 °F	100%	N	0 MPH	6 MPH	0.04 IN Cloudy
09:59 PM	64 °F	100%	N	0 MPH	3 MPH	0 IN Cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
Total:				1	8.00	



Daily Report

Thursday, May 13, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:55 AM	61 °F	100%	N	0 MPH	4 MPH	0 IN	Clear
06:07 AM	57 °F	100%	N	0 MPH	5 MPH	0 IN	Cloudy
10:06 AM	68 °F	93%	N	6 MPH	6 MPH	0 IN	Sunny
01:59 PM	73 °F	52%	N	4 MPH	8 MPH	0 IN	Mostly cloudy
05:58 PM	73 °F	40%	N	8 MPH	8 MPH	0 IN	Sunny
09:49 PM	57 °F	100%	N	0 MPH	6 MPH	0 IN	Clear


LABOR - REPORTED BY BENCHMARK CONSTRUCTION





Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
Total:				1	8.00	


NOTES

09:20 PM Wille Edmond
[Lat/Long: 32.303595,-90.890660]

JL Roberts and Trane evaluated trane chiller and cooling towers









Daily Report

Friday, May 14, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	55 °F	100%	N	0 MPH	3 MPH	0 IN Mostly cloudy
05:59 AM	50 °F	100%	N	0 MPH	3 MPH	0 IN Clear
10:06 AM	72 °F	56%	N	0 MPH	4 MPH	0 IN Sunny
02:09 PM	75 °F	43%	N	0 MPH	4 MPH	0 IN Mostly cloudy
05:59 PM	77 °F	38%	N	3 MPH	3 MPH	0 IN Sunny
09:54 PM	59 °F	100%	N	0 MPH	1 MPH	0 IN Clear



Daily Report

Tuesday, May 18, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:58 AM	70 °F	100%	SE	7 MPH	14 MPH	0 IN Cloudy
06:08 AM	70 °F	100%	SE	7 MPH	8 MPH	0 IN Cloudy
10:06 AM	75 °F	100%	SE	12 MPH	21 MPH	0 IN Cloudy
02:09 PM	73 °F	100%	SE	8 MPH	17 MPH	0 IN Light rain
05:58 PM	75 °F	100%	ESE	10 MPH	18 MPH	0 IN Cloudy
09:58 PM	70 °F	100%	ESE	4 MPH	12 MPH	0 IN Cloudy



LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Hinds County Plumber				1	0.00	work on plumbing problems in b-pod cells
Total:				1		

NOTES

02:45 PM Wille Edmond
[Lat/Long: 32.323271,-90.872293]

JL Roberts repairing damage duct and servicing a/c units in b-pod







Daily Report

Wednesday, May 19, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	70 °F	100%	ESE	7 MPH	9 MPH	0 IN Cloudy
06:09 AM	68 °F	100%	E	6 MPH	8 MPH	0 IN Cloudy
10:08 AM	75 °F	100%	ESE	12 MPH	21 MPH	0 IN Cloudy
02:08 PM	81 °F	100%	ESE	15 MPH	27 MPH	0 IN Cloudy
05:59 PM	79 °F	83%	ESE	15 MPH	29 MPH	0 IN Mostly cloudy
09:54 PM	72 °F	100%	ESE	6 MPH	12 MPH	0 IN Mostly clear

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
CML Security				3	8.00	work on mechanical guard doors ,frames and fire hose cabinets in b- pod
JL Roberts A/C				3	8.00	Service a/c units (5) in c-pod
Total:				7	24.00	



Daily Report

Thursday, May 20, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154


WEATHER


Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:58 AM	72 °F	100%	ESE	8 MPH	17 MPH	0 IN Mostly cloudy
05:59 AM	70 °F	100%	ESE	11 MPH	13 MPH	0 IN Partly cloudy
09:59 AM	77 °F	100%	SE	15 MPH	27 MPH	0 IN Cloudy
01:58 PM	81 °F	83%	ESE	19 MPH	29 MPH	0 IN Cloudy
05:58 PM	81 °F	78%	ESE	11 MPH	15 MPH	0 IN Cloudy
09:58 PM	73 °F	100%	ESE	8 MPH	11 MPH	0 IN Mostly cloudy

NOTES

12:15 PM Wille Edmond
[Lat/Long: 32.246955,-90.399997]

CML installing firehose cabinets,a/c unit and on duty guard toilet doors in b-pod







Daily Report

Friday, May 21, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:59 AM	72 °F	100%	ESE	7 MPH	9 MPH	0 IN	Mostly cloudy
06:09 AM	70 °F	100%	ESE	8 MPH	15 MPH	0 IN	Mostly sunny
10:07 AM	79 °F	88%	ESE	16 MPH	22 MPH	0 IN	Sunny
02:09 PM	84 °F	61%	ESE	12 MPH	24 MPH	0 IN	Mostly cloudy
05:58 PM	82 °F	57%	N	6 MPH	12 MPH	0 IN	Partly sunny
09:58 PM	66 °F	100%	N	0 MPH	4 MPH	0 IN	Partly cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Open welded plumbing chase doors and remove cell doors window stops
CML Security				3	8.00	work on mechanical guard doors ,frames and fire hose cabinets in b- pod
JL Roberts A/C				6	8.00	Service a/c units (5) and repaired damaged duct in a-pod
Total:				10	24.00	

NOTES

06:23 PM Wille Edmond
[Lat/Long: 32.361860,-90.476729]

JL Roberts installed new belts, filters, cleaned vents and fix damaged a/c duct







Daily Report

Monday, May 24, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:58 AM	66 °F	100%	N	0 MPH	1 MPH	0 IN Fog
06:06 AM	61 °F	100%	N	0 MPH	1 MPH	0.01 IN Fog
09:58 AM	81 °F	94%	N	4 MPH	4 MPH	0 IN Sunny
02:09 PM	88 °F	48%	N	0 MPH	4 MPH	0 IN Mostly sunny
05:58 PM	82 °F	61%	SSE	7 MPH	7 MPH	0 IN Cloudy
09:58 PM	72 °F	100%	N	0 MPH	1 MPH	0 IN Cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Benchmark Construction				1	8.00	Remove cell doors window stops cut out bar steel
CML Security				3	8.00	work on mechanical guard doors ,frames and fire hose cabinets in b- pod
Total:				4	16.00	



Daily Report

Tuesday, May 25, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	72 °F	100%	S	4 MPH	6 MPH	0 IN Clear
06:08 AM	61 °F	100%	N	0 MPH	4 MPH	0 IN Sunny
10:09 AM	79 °F	100%	N	4 MPH	6 MPH	0 IN Sunny
01:59 PM	86 °F	58%	N	6 MPH	14 MPH	0 IN Partly sunny
05:58 PM	86 °F	51%	SSE	9 MPH	11 MPH	0 IN Partly sunny
09:59 PM	77 °F	100%	WSW	7 MPH	8 MPH	0 IN Cloudy

NOTES

04:55 PM Wille Edmond

[Lat/Long: 32.346716,-90.861240]

Lewis Fire Protection demo old and installed new jockey pump @RDC



04:58 PM Wille Edmond

[Lat/Long: 32.346710,-90.861191]

Hotel & Restaurant delivered and installed new kitchen kettle



Daily Report

Wednesday, May 26, 2021

Raymond Work Center

1450 County Farm Road
Raymond, Ms 39154


WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:58 AM	70 °F	100%	SE	4 MPH	9 MPH	0.19 IN Mostly cloudy
06:09 AM	68 °F	100%	N	0 MPH	3 MPH	0 IN Cloudy
10:09 AM	75 °F	100%	WSW	6 MPH	8 MPH	0 IN Cloudy
02:08 PM	81 °F	100%	NW	7 MPH	7 MPH	0 IN Light rain
05:58 PM	84 °F	74%	N	6 MPH	11 MPH	0 IN Mostly sunny
09:58 PM	72 °F	100%	N	0 MPH	1 MPH	0 IN Partly cloudy

NOTES

07:17 PM Wille Edmond
[Lat/Long: 32.323273,-90.872529]

Lewis Fire Protection work on demoing old and installing new fire tower water pump



Employee Signature: _____



Daily Report

Thursday, May 27, 2021

Raymond Work Center

1450 County Farm Road
Raymond, Ms 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	66 °F	100%	N	0 MPH	1 MPH	0 IN Fog
06:08 AM	66 °F	100%	N	0 MPH	1 MPH	0 IN Fog
10:05 AM	81 °F	100%	N	4 MPH	4 MPH	0 IN Sunny
02:08 PM	88 °F	62%	SW	6 MPH	6 MPH	0 IN Mostly sunny
05:59 PM	88 °F	62%	WSW	6 MPH	8 MPH	0 IN Mostly sunny
09:59 PM	75 °F	100%	N	0 MPH	4 MPH	0 IN Clear

LABOR - REPORTED BY BENCHMARK CONSTRUCTION

Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Lewis Fire Protection				2	8.00	Installed new fire tower pump
Total:				2	8.00	

Employee Signature: _____



Daily Report

Thursday, May 27, 2021

Raymond Detention Center

1450 County Farm Rd
Raymond, MS 39154


WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip Condition
01:59 AM	66 °F	100%	N	0 MPH	1 MPH	0 IN Fog
06:08 AM	66 °F	100%	N	0 MPH	1 MPH	0 IN Fog
10:08 AM	81 °F	100%	N	4 MPH	4 MPH	0 IN Sunny
02:08 PM	88 °F	62%	SW	6 MPH	6 MPH	0 IN Mostly sunny
05:59 PM	88 °F	62%	WSW	6 MPH	8 MPH	0 IN Mostly sunny
09:59 PM	75 °F	100%	N	0 MPH	4 MPH	0 IN Clear

NOTES

02:51 PM Wille Edmond
[Lat/Long: 32.323239,-90.872503]

Hitex Sprinkler installed (5) fire hoses and spouts in B-Pod





Daily Report

Friday, May 28, 2021

Raymond Work Center

1450 County Farm Road
Raymond, Ms 39154

WEATHER

Time	Temp	Hum	W-Dir	W-Speed	W-Gust	Precip	Condition
01:58 AM	75 °F	100%	SW	3 MPH	6 MPH	0 IN	Cloudy
06:08 AM	73 °F	100%	SW	7 MPH	12 MPH	0 IN	Cloudy
10:08 AM	75 °F	100%	N	4 MPH	7 MPH	0.01 IN	Partly sunny
02:08 PM	79 °F	100%	W	11 MPH	18 MPH	0.01 IN	Mostly cloudy
05:59 PM	79 °F	100%	W	10 MPH	10 MPH	0 IN	Mostly cloudy
09:53 PM	70 °F	100%	N	0 MPH	1 MPH	0 IN	Cloudy

LABOR - REPORTED BY BENCHMARK CONSTRUCTION


Name	Cost Code	Trade	Class	Worker(s)	Hours	Description
Lewis Fire Protection				2	8.00	Installed new fire tower pump
Total:				2	8.00	

NOTES

12:11 PM Wille Edmond

[Lat/Long: 32.323256,-90.872340]

Hotel & Restaurant installed new water lines on new kitchen kettle



12:12 PM Wille Edmond

[Lat/Long: 32.323256,-90.872340]

Hotel & Restaurant installed new water lines on new kitchen kettle

Employee Signature: _____

Benchmark Construction Corp.

Jackson, Mississippi

TIME CARD SHEET

WEEK BEGINNING:

May 04, 2021

WEEK ENDING:

May 10, 2021

Employee Name:

Rat Dogue

Job Name or Number	Ph	Code	L	W/C	RT	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	TOTAL
			L		RT								
3038	08	850	L		OT	8	8	8	8	0		8	40
					RT								
for Gary			L		OT								
					RT								
			L		OT								
					RT								
			L		OT								
					RT								
			L		OT								
					RT								
			L		OT								
Supervisor													
													TOTALS: 40

D-000208

Benchmark Construction Corp.

Jackson, Mississippi

TIME CARD SHEETBEGINNING: May 18, 2021WEEK ENDING: May 24, 2021Employee Name: Pat Bogle

Job Name or Number	Ph	Code	L	W/C	RT	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	TOTAL
30038	---	---	L	---	RT								
					OT								
					RT	8	8	8	8		8	40	
	---	---	L	---	RT								
					OT								
					RT								
	---	---	L	---	RT								
					OT								
					RT								
	---	---	L	---	RT								
					OT								
					RT								
	---	---	L	---	RT								
					OT								
					RT								
	---	---	L	---	RT								
					OT								
					RT								
	---	---	L	---	RT								
					OT								
					RT								
Supervisor													TOTALS: <u>40</u>

Benchmark Construction Corp.

Jackson, Mississippi

TIME CARD SHEETWEEK BEGINNING: May 25, 2021 WEEK ENDING: May 31, 2021Employee Name: Pat Doyle

Job Name or Number	Ph	Code	L	W/C	RT	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	TOTAL
	-		L		RT								
30038	08	850			OT	8							8
	-		L		RT								
30044					OT		7	8					
	-		L		RT								
	-		L		OT								
30045					RT		1						
	-		L		OT								
Supervisor _____													TOTALS: _____



How doers
get more done.

COMMENTS PLEASE CONTACT STORE MGR
REBECCA_L_CATER@HOMEDEPOT.COM

2907 00051 59652 05/09/21 12:37 PM
SALE SELF CHECKOUT

885911757904 20-VOLT MAX <A> 149.00
DW 20V MAX LITHIUM-ION BATTERY PACK

SUBTOTAL 149.00
SALES TAX 10.43
TOTAL \$159.43
CASH 200.00
CHANGE DUE 40.57

2907 05/09/21 12:37 PM



2907 51 59652 05/09/2021 9932

RETURN POLICY DEFINITIONS

POLICY ID	DAYS	POLICY EXPIRES ON
A 1	90	08/07/2021

DID WE NAIL IT?

Take a short survey for a chance TO WIN
A \$5,000 HOME DEPOT GIFT CARD

Opine en español

www.homedepot.com/survey

User ID: H86 122500 119644
PASSWORD: 21259 119593

Entries must be completed within 14 days
of purchase. Entrants must be 18 or
older to enter. See complete rules on
website. No purchase necessary.

HARBOR FREIGHT TOOLS
Quality Tools at Ridiculously Low Prices

PEARL MS #00090
3100 HIGHWAY 80 EAST
PEARL, MS 39208
Telephone: (601) 664-0880

Grinds Coarty
SALE

61177 4-1/2IN GRIND/CUTWHL ASSR	\$11.49
61178 4.5IN GRND/CUT/FLPWHL ASS	\$9.99
64024 4.5 40G CUTOFF WHL 1761A-	\$9.99
64024 4.5 40G CUTOFF WHL 1761A-	\$9.99
64024 4.5 40G CUTOFF WHL 1761A-	\$9.99

Subtotal	\$51.45
Sales Tax 7.000%	\$3.60
Total	\$55.05

Cash	\$100.05
Cash Change	\$45.00

Store: 00090 Reg: 01 Tran: 682551
Date: 5/7/2021 3:22:24 PM Assoc: XXXXXX
Ticket: 01682551

Item(s) Sold: 5
Item(s) Returned: 0

Jessica served you today.
Thank you for shopping at
PEARL MS #00090

Proof of Purchase Required for Returns/
Exchanges Within 90 Days of Purchase.

GET MORE COUPONS

Text TOOLS to 34648

To get coupons and sales alerts via text
message from Harbor Freight! Data rates
may apply. Consent not required for
purchase text STOP to STOP.

HARBOR FREIGHT TOOLS

Quality Tools at Ridiculously Low Prices

PEARL MS #00090

3100 HIGHWAY 80 EAST

PEARL, MS 39208

Telephone: (601) 664-0880

*Hinds County***SALE**

.2542 SAFETY GLASSES IMPACT RE	\$1.89
.1153 4-1/2IN 60G THN MTCUTOFF	\$3.99
.1153 4-1/2IN 60G THN MTCUTOFF	\$3.99
.1153 4-1/2IN 60G THN MTCUTOFF	\$3.99
.1153 4-1/2IN 60G THN MTCUTOFF	\$3.99
.1195 4-1/2IN 40G MTL CUTOFF WH	\$7.99
.1195 4-1/2IN 40G MTL CUTOFF WH	\$7.99

ubtotal	\$33.83
ales Tax 7.000%	\$2.37
otal	\$36.20

ash	\$100.00
ash Change	\$63.80

Store: 00090 Reg: 03 Tran: 429019
 Date: 5/3/2021 2:46:32 PM Assoc: XXXXXX
 Ticket: 03429019

Item(s) Sold: 7
 Item(s) Returned: 0

Ashlyn served you today.
 Thank you for shopping at
 PEARL MS #00090

Proof of Purchase Required for Returns/
 Exchanges Within 90 Days of Purchase.

GET MORE COUPONS**Text TOOLS to 34648**

To get coupons and sales alerts via text
 message from Harbor Freight! Data rates

**HINDS DETENTION FACILITIES
TIME SHEET DAVID MARSH**

	DATE	May-21 DESCRIPTION	HOURS
Meeting	3-May	Meeting/Review projects	2.00
Meeting	7-May	Meeting/Review projects	4.00
Meeting	14-May	Meeting/Review projects	2.00
Meeting	18-May	Meeting/Review projects	2.00
Meeting	21-May	Meeting/Review projects	3.00
Meeting	24-May	Meeting/Review projects	2.00
Meeting	26-May	Meeting/Review projects	1.00
Meeting	27-May	Meeting/Review projects	2.00
Meeting	28-May	Meeting/Review projects	2.00
			20.00

20 TOTAL MEETING HOURS x \$73 = \$ 1,460.00

EXHIBIT NO. D-12
CAUSE NO. 3:16cv4894-CWR-BWR
WITNESS B. Chamberlee
CLERK: TWANA SUMMERS

FEB 24 2022

UNITED STATES DISTRICT COURT
SOUTHERN DISTRICT OF MISSISSIPPI
Candice Cran REPORTER